SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:13AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 941 Const Calendar Day: 493 Date: 10-Oct-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Jacob came at 7:45 AM. Jonathan came at 9:30 AM. Crews
had to work on the skirt , & work on miscellaneous activities . They started at 7:05 AM.

[]

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt . Obra & Carlos had to work on the
preparations to erect the North side shims , work on house keeping on Ringer 1 before pulling it out of the
site . They were done at 9:00 AM.

The skirt top shims for the North side tower & North shear plates were delivered to the site at 9:00
AM. Crews had to unload the shims , set them on the North side , & sort them according to their locations
They were done at 9:50 AM.

After that , crews had to fly , & erect the North shear plate top shims . Crews had hard time dropping
the shims behind the skirt plate because of the diaphragm stick out portion . Crews had to use the
hydraulic jaws to open the plate , lower the shims , & install temporary bolts . They started at 9:55 AM.
Crews were done at 11:50 AM.

In the afternoon , crews had work on rigging the land equipments , fly , & them on the barge . They
started at 12:40 PM. Crews were done at 1:10 PM.

The tug boats mobilized to the site barge with the Grove crane to work on the top shims at 1:00 PM.
Crews had to hook C skin top shim , fly , set the shim , install temporary bolts , & release the crane . They
started at 1:15 PM. Crews were done at 1:50 PM. They started on the North tower C skin shim at 1:55 PM.
Crews were done at 2:15 PM. The tug boats pulled the barge out of the site at 2:30 PM.

Then , crews had to install the plate washer on the North shear plate , install , & snug the permanent
bolts . They were done at 3:00 PM. The shims do not fit properly on the corners between the tower shafts &
the North shear plate . Crews will remove the shims tomorrow & send them to the shop for beveling the
end sides .

Rene had to work on the South West plate , & South West corner plate . He started at 7:20 AM. He was
done at 11:00 AM. Rene joined the other crews on the shims on the North side plates to the end of the
shift .

Jeffery had to operate Ringer 1 crane . Justin had to work on rigging & he had to work with erection
crews . The crane barge was pulled out of the site at 11:00 AM. to work on the footing demolition next to
the torpedo house .

No crane was available on the site to work on the other shims . Crews decided to leave . They had to
wrap up their tools & equipments. Crews left at 3:20 PM.

Certified Coating crews came to the site at 10:00 AM. Crews had to clean , & apply Zinc primer coat on
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AM. Jeffery was on the site with the painters .

In the office , | had to work on my report . | was done at 4:30 PM.

the skirt new drilled or enlarged holes . Edilberto , & Ricardo were done at 10:30 AM. Crews left at 10:35

04-0120F4 Bid Iltem: 052
AMERICAN BRIDGE/FLUOR, A JV

T-L02-TNE.052

Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 |:|
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 |:|
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 |:|
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM JUSTIN GARRETT 4.00 0.00 0.00 4.00 D
Operator JNM JEFFREY SCOTT 4.00 0.00 0.00 4.00 D
Ironworker JNM RENE ESQUIVEL 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker JNM JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS ALVERADO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
400 000 000 0.0 []
000747 Ringer No. 1 Barge No
400 000 000 0.0 []
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